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MEMORANDUM 
 
Date:  July 18, 2006 
 
To:  Mayor’s Office 
   Chief Gregory Dean, Seattle Fire Department 
   Brenda Bauer, Director, Fleets and Facilities 

FFD / SFD Fire Facilities Levy Working Group 
Fire Facilities Levy Client Group 

   Fire Facilities Levy Oversight Committee 
   Fire Facilities Implementation Team 
   
From:  Dove Alberg, FFD Capital Programs Director  
 
Subject:  June Report for the Fire Facilities and Emergency Response Levy Program  
 
_______________________________________________________________________________ 

 
Land Acquisition 

Fleets and Facilities land acquisition staff have continued to evaluate sites for a new Fire Station 6 
location.  Discussions have continued between City staff and the City Council on the siting of Fire 
Station 20, and the public hearing is set for July 21.  An appraisal update for one of the parcels for the 
new Fire Station 37 site continued, in preparation for reopening negotiations.  
 
Fire Station 10 Project 

Hoffman Construction completed the enhanced Yesler Way retaining wall to the level of the existing 
grade. The tie-backs have been tensioned and all passed the required load tests.  Work is underway to 
place lagging as the earth along the wall is excavated to the grade at 4th Avenue.  The foundation 
walls are being placed and soil has been excavated for the large on-site detention vault in the 
southwest corner of the site.  The work is proceeding well. Final bid packages for exterior and 
interior construction and concrete site work will be opened and awarded in July. 
 
Joint Training Facility 

The project team is currently working with regulatory agencies to obtain final acceptance of the 
conceptual mitigation plan.  Conceptual design of the water recycling system for fire training is 
complete and final design is underway.  The Seattle Fire Department (SFD) and Seattle Public 
Utilities (SPU) are using the facility for limited training in accordance with our agreement with the 
Corps of Engineers.  Operational Best Management Practices training will be scheduled for July to 
ensure compliance with environmental requirements. 
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Emergency Caches 

The project was re-bid, and staff are reviewing information on the bidders.  Assembly of the shelter 
kits is almost completed.  Seattle Public Utilities has finished drilling for soil testing at the Sunny Jim 
and Westbridge sites and has completed their draft soils report.  The Department of Planning and 
Development has completed pre-application visits.   
 
Small Fireboat    

Construction was completed in June, and the boat was prepared for cross-country travel.  The 
welcome event for the boat is scheduled for July 15. 
 
Large Fireboat 

The hull modules have been welded together and the command center module mounted on the hull.  
Work on the rest of the superstructure continues.  The pilothouse has been painted, windows have 
been installed, and interior outfitting is proceeding. Engines and fire fighting system pumps and 
monitors have been received by the shipyard.  Construction is 50% complete. 
 
Neighborhood Station Program (Fire Stations 2, 17, 28, and 31) 

Architectural and engineering design service contracts for Fire Stations 17, 28, and 31 have been 
finalized, preliminary master project schedules have been drafted, and the contract for Fire Station 2 
is in negotiations.  Project kick-off meetings with Fire Department representatives and project design 
teams for Fire Stations 17, 28, and 31 have been scheduled for July. 
 
Work with Other Departments 

The Parks Department successfully completed negotiations with the Seattle School District so that in 
the next few weeks the last of the six generators in the Emergency Power Supply Project can be 
installed at the Rainier Beach Community Center. 
 
Fleets and Facilities and School District staff finalized the location of the Magnolia emergency cache 
shed at Catherine Blaine Elementary School. 
 
Seattle Public Utilities (SPU) has finished the final draft of the Memorandum of Agreement between 
the Fire Department and SPU on use, access, and maintenance of the hardened hydrants and drafting 
ports and will send it to the Fire Department for review. 
 
cc:  Ben Nobel, Council Central Staff 
   Scott MacColl, Council Central Staff 

  Candice Chin, Department of Finance 
   Karl Stickel, Department of Finance 
 


